Alternatives Analysis - Project Schedule

Task / Description	2007								2008								
	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
1.0 Review of Previously Completed Work	◆		◆														
2.0 Public Education and Involvement																	
2.A Develop Public Education and Involvement Plan																	
2.B Study Team Committee Meetings																	
2.C Rush Line Corridor Task Force Meetings																	
2.D Prepare and attend for Corridor Open Houses	**Dates to be determined**																
3.0 Purpose and Need		◆		◆	◆												
4.0 Conceptual Definition of Alternatives					◆												
5.0 Detailed Analysis and Evaluation of Alternatives						◆	◆	◆	◆	◆	◆	◆					
6.0 Final Report												◆	◆				
7.0 Next Steps														◆	◆		
Project Management																	

◆ *Deliverables*